COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2019

ESTI MATE SUMVARY 07:53: 26
CONTI D C19668 ESTI MATE NO. 0028 FI NL SPEC YR: 2005
PCN: 19668- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 466.0 DAYS TI ME ALLOW 459 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TIME: 101.53 ORI G TIME ALLOW 450 WORK DAYS
PROJECT NO. STR2871- 034
US287 | N LAMAR- PARK TO COLONI A
NAME OF ROAD:
PROJECT COUNTI ES: PROVERS
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 10/ 10/ 2019 DATE TI ME STARTED 10/28/2016
4901 S. Wndernere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED 06/07/2019
DATE CONTRACT EXECUTED 10/27/2016 DATE ACCEPTED 06/ 07/ 2019
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,705, 534.98 PARTI Cl PATI NG $ 10, 841,070.51 $ 22,107.25
AWARD PRQJECT AMT:  $ 12,394, 660.00 NON- PARTI CI PATI NG 1, 239, 534. 10 0.00
PERCENT COMPLETE: 95. 08% TOTAL EARNI NGS 12, 080, 604. 61 22,107.25
FUNDS AVAI LABLE: $ 624, 930. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 080, 604. 61 22,107.25
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 185, 919. 90
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 12, 080, 604. 61 208, 027. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 12, 080, 604. 61 208, 027. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208, 027. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 4. 000 4. 000
EACH 0. 000 0.00
900. 00000 4. 000 3, 600. 00
0010 202-00009 Tree Trinmm ng 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0015 202-00010 Renoval of Tree 6. 000 6. 000
EACH 0. 000 0.00
450. 00000 6. 000 2,700. 00
0020 202-00019 Renoval of Inlet 17. 000 17. 000
EACH 0. 000 0.00
640. 00000 17. 000 10, 880. 00
0025 202-00021 Renoval of Manhol e 17. 500 17. 500
EACH 0. 000 0.00
860. 00000 17. 500 15, 050. 00
0030 202-00035 Renoval of Pipe 1, 687. 000 1, 687. 000
LF 0. 000 0.00
19. 00000 1, 687. 000 32, 053. 00
0035 202-00090 *Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0.00
6. 00000 12. 000 72.00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 685. 000 1, 685. 000
5% 0. 000 0.00
8. 00000 1, 685. 000 13, 480. 00
0045 202-00200 Renoval of Sidewal k 1, 383. 000 1, 244. 000
SY 0. 000 0.00
8. 00000 1, 244. 000 9, 952. 00
0050 202-00202 Renoval of Gutter 228. 000 228. 000
LF 0. 000 0.00
17. 00000 228. 000 3,876. 00
0055 202-00203 Renoval of Curb and Gutter 15, 455. 000 15, 455. 000
LF 0. 000 0.00

3. 00000 15, 455. 000 46, 365. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 464. 000
Sy 0. 000 0. 00
8. 00000 464. 000 3,712.00
0065 202-00207 Renoval of Brick Pavers 1, 495. 000 1, 495. 000
5% 0. 000 0. 00
12. 00000 1, 495. 000 17, 940. 00
0070 202-00210 Renoval of Concrete Pavenent 395. 000 395. 000
Sy 0. 000 0. 00
8. 00000 395. 000 3,160. 00
0075 202-00220 *Renoval of Asphalt Mat 19, 903. 000 6, 429. 000
SY 0. 000 0. 00
5. 00000 6, 429. 000 32, 145. 00
0080 202-00226 *Renpval of Asphalt Mat (Special) 33, 375. 000 33, 375. 000
SY 0. 000 0. 00
12. 00000 33, 375. 000 400, 500. 00
0085 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 249. 000 1, 249. 000
SY 0. 000 0. 00
5. 00000 1, 249. 000 6, 245. 00
0090 202-00250 *Renoval of Pavenent Marking 6, 038. 000 6, 038. 000
SF 0. 000 0. 00
2. 00000 6, 038. 000 12,076. 00
0095 202-00700 *Renoval of Light Standard 26. 000 26. 000
EACH 0. 000 0. 00
400. 00000 26. 000 10, 400. 00
0100 202-00810 *Rerpval of Ground Sign 48. 000 46. 000
EACH 0. 000 0. 00
66. 00000 46. 000 3, 036. 00
0105 202-00821 *Renoval of Sign Panel 54. 000 54.000
EACH 0. 000 0. 00
46. 00000 54. 000 2,484.00
0110 202-00825 *Renoval of Flashing Beacon 1.000 1.000
EACH 0. 000 0. 00

450. 00000 1. 000 450. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00827 *Renmoval of Pull Box 8. 000 8. 000
EACH 0. 000 0.00
330. 00000 8. 000 2,640. 00
0120 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0125 202-00860 *Renmpval of Pedestrian Push Button 7.000 6. 000
EACH 0. 000 0.00
160. 00000 6. 000 960. 00
0130 202-04001 Plug Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
1, 700. 00000 8. 000 13, 600. 00
0135 203-00060 *Enmbanknment Material (Conplete In Place) 5,061. 000 5, 057. 000
cY 0. 000 0.00
21. 00000 5, 057. 000 106, 197. 00
0140 203-01500 Bl adi ng 30. 000 23.000
HOUR 0. 000 0. 00
145. 00000 23.000 3, 335. 00
0145 203-01597 Pot hol i ng 40. 000 32. 000
HOUR 0. 000 0. 00
150. 00000 32.000 4,800. 00
0150 206- 00065 Structure Backfill (FlowFill) 9. 000 9. 000
cY 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0155 208-00009 Erosi on Log Type 2 (18 Inch) 0. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0. 00
0160 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0165 208-00035  Aggregate Bag 1, 000. 000 510. 000
LF 0. 000 0.00

11. 00000 510. 000 5, 610. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
580. 00000 3. 000 1, 740. 00
0175 208-00052 StormDrain Inlet Protection (Type I1I) 60. 000 57. 000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0185 208-00103 Renoval and Disposal of Sedinent (Labor) 250. 000 222.000
HOUR 20. 000 540. 00
27.00000 242.000 6, 534. 00
0190 208-00105 Renoval and Disposal of Sedinment (Equipnent) 250. 000 93. 500
HOUR 6. 500 520. 00
80. 00000 100. 000 8, 000. 00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 900. 000 32.000
HOUR 27.000 2,430.00
90. 00000 59. 000 5, 310. 00
0200 208-00207  Erosion Control Mnagenent 150. 000 124.000
DAY 2.000 280. 00
140. 00000 126. 000 17, 640. 00
0205 210-00001 Reset Structure 52. 000 52. 000
EACH 0. 000 0. 00
210. 00000 52. 000 10, 920. 00
0210 210-00750 *Reset Light Standard 10. 000 10. 000
EACH 0. 000 0. 00
590. 00000 10. 000 5, 900. 00
0215 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
0220 210-00815 *Reset Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00

65. 00000 6. 000 390. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00831 *Reset Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 210-04000 Adj ust Structure 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0235 210-04020 Modify Inlet 7.000 7.000
EACH 0. 000 0. 00
1, 400. 00000 7.000 9, 800. 00
0236 900- 00007 Added Item (Each)/ Modify Inlet(New) 31. 000 31. 000
EACH 0. 000 0. 00
494. 44000 31. 000 15, 327. 64
0240 210-04025 Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
4,800. 00000 2.000 9, 600. 00
0245 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0250 210-04070 Adj ust Vel | 0. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0255 304-06007  Aggregate Base Course (Class 6) 7,933. 300 7,933. 300
cY 0. 000 0. 00
62. 00000 7,933. 300 491, 864. 60
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 917. 000 802. 130
TON 0. 000 0. 00
170. 00000 802. 130 136, 362. 10
0265 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 600. 000 463. 450
TON 0. 000 0. 00
170. 00000 463. 450 78, 786. 50
0270 411-10255 Emul sified Asphalt (Sl ow Setting) 405. 000 64. 300
GAL 0. 000 0. 00

3. 00000 64. 300 192. 90



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 412-00600 *Concrete Pavenent (6 Inch) 632. 000 632. 000
5% 0. 000 0.00
50. 00000 632. 000 31, 600. 00
0280 412-00800 *Concrete Pavenent (8 Inch) 0. 000 0. 000
5% 0. 000 0. 00
64. 00000 0. 000 0. 00
0285 412-00850  *Concrete Pavenent (8-1/2 Inch) 36, 636. 800 36, 636. 800
SY 0. 000 0.00
88. 00000 36, 636. 800 3,224, 038. 40
0285 MATERI AL ALLOWANCE Dowel 0. 000
5% 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 503-00012 *Drilled Caisson (12 Inch) 0. 000 0. 000
LF 0. 000 0.00
210. 00000 0. 000 0. 00
0291 503-00018 Drilled Caisson (18 In) 29. 000 29. 000
LF 0. 000 0. 00
216. 36000 29. 000 6, 274. 44
0295 503-00036 *Drilled Caisson (36 Inch) 90. 000 90. 000
LF 0. 000 0.00
650. 00000 90. 000 58, 500. 00
0300 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 100. 00000 17. 000 18, 700. 00
0305 506-01020 Geogri d Rei nf orcenent 4, 038. 000 4,038. 000
5% 0. 000 0.00
9. 00000 4,038. 000 36, 342. 00
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
87. 00000 1, 284. 000 111, 708. 00
0310 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00

87.00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 214. 000 1,214. 000
LF 0. 000 0.00
100. 00000 1,214. 000 121, 400. 00
0315 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 708. 000 708. 000
(Conplete In
LF 0. 000 0.00
175. 00000 708. 000 123, 900. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 30. 000
EACH 0. 000 0.00
3, 000. 00000 30. 000 90, 000. 00
0325 MATERI AL ALLOMNCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE I nlet Type 16 (5 Foot) 0. 000
EACH 0. 000 0.00
1, 104. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
0330 MATERI AL ALLOWANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 536. 00000 0. 000 0. 00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4,100. 00000 4.000 16, 400. 00
0335 MATERI AL ALLOWANCE | nl et Hardwar e 0. 000
EACH 0. 000 0.00

2,402. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 604-30005 Manhol e Sl ab Base (5 Foot) 19. 000 19. 000
EACH 0. 000 0.00
3, 000. 00000 19. 000 57, 000. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0340 MATERI AL ALLOWANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0.00
1, 052. 76000 0. 000 0. 00
0345 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 200. 00000 6. 000 19, 200. 00
0345 MATERI AL ALLOWANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
2,187. 62000 0. 000 0.00
0350 604-31010  *Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0355 604-39050 *Manhol e (Traffic Management System) 5. 000 5. 000
EACH 0. 000 0. 00
9, 800. 00000 5. 000 49, 000. 00
0355 MATERI AL ALLOWANCE Prcst Conc Vaul t 0. 000
EACH 0. 000 0.00
2,837.00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 2,422.000 2,422.000
LF 0. 000 0. 00
6. 00000 2,422.000 14, 532. 00
0365 608-00000 *Concrete Sidewal k 2,010. 000 1, 962. 000
Sy 0. 000 0.00

57. 00000 1, 962. 000 111, 834. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 608-00010 *Concrete Curb Ramp 570. 000 570. 000
SY 0. 000 0. 00
70. 00000 570. 000 39, 900. 00
0375 608-00015 *Det ect abl e War ni ngs 8. 000 8. 000
SF 0. 000 0. 00
140. 00000 8.000 1,120.00
0380 608-00350 *Concrete Sidewal k (Col ored) 1, 143. 000 1, 143. 000
Sy 0. 000 0. 00
75. 00000 1, 143. 000 85, 725. 00
0385 609-21010 *Curb and Cutter Type 2 (Section |-B) 828. 000 823. 000
LF 0. 000 0. 00
37. 00000 823. 000 30, 451. 00
0390 609-21020 *Curb and CGutter Type 2 (Section Il-B) 8, 628. 000 8, 628. 000
LF 0. 000 0. 00
40. 00000 8, 628. 000 345, 120. 00
0395 609-21021 *Curb and CGutter Type 2 (Section I1-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0400 609-24004 *Cutter Type 2 (4 Foot) 179. 000 118. 000
LF 0. 000 0. 00
40. 00000 118. 000 4,720.00
0405 609-24100 *Qutter Type 2 (Variable) 53. 000 53. 000
LF 0. 000 0. 00
61. 00000 53. 000 3,233.00
0410 609-71000 *Curb (Special) 188. 000 188. 000
LF 0. 000 0. 00
37. 00000 188. 000 6, 956. 00
0415 610-00020  *Medi an Cover Material (Patterned Concrete) 2,117. 000 2,117. 000
SF 0. 000 0. 00
14. 00000 2,117.000 29, 638. 00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4.000 3. 000
EACH 0. 000 0. 00

100. 00000 3. 000 300. 00



CONTI D

ROADWAY

CAT NO0200

0425 612-00260

0430

613- 00200

0435

613- 00206

0440

613- 00306

0445

613-01200

0450

613- 07023

0455

613-07040

0460

613- 07060

0465

613- 10000

0466

613-10000

0470 613-20200

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (24"x36"x24")

*Pul | Box (30"x48"x24")

*Pul | Box (18"x30"x18") Deep
*Wring

Wring Additional Gound Wre (G een)

*Luminaire (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0028

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
165. 00000
0. 000
LF
20. 00000
727. 000
LF
40. 00000
4,768. 000
LF
45. 00000
12, 817. 000
LF
20. 00000
6. 000
EACH
1, 200. 00000
3. 000
EACH
1, 600. 00000
12. 000
EACH
1, 000. 00000
1. 000
LS

131, 000. 00000

1. 000
LS
21, 303. 83000
56. 000
EACH

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
2.000
7.000

0. 000
0. 000
0. 000

727.000
0. 000
727.000

4,768. 000
0. 000
4, 768. 000

12,817.000
0. 000
12, 817. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

56. 000
0. 000
56. 000

Page 11

ESTI MATE RUN 10/ 10/ 2019

330.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:53: 26

AMOUNT

1, 155

29, 080

214, 560

256, 340

7,200

4,800

12,000

131, 000

21, 303

22,400

00

.00

00

00

00

00

00

00

00

83

00
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 613-34350  *Light Standard Metal (35 Foot) 48. 000 48. 000
EACH 0. 000 0. 00
5, 000. 00000 48. 000 240, 000. 00
0475 MATERI AL ALLOMNCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0.00
0480 613-40010 *Li ght Standard Foundati on 60. 000 48. 000
EACH 0. 000 0. 00
1, 600. 00000 48. 000 76, 800. 00
0485 613-50105 *Li ghting Control Center (Pedestal Only) 2.000 2.000
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0486 900-00007 Added Item (Each)/ Connect Electrical Service 7. 000 7.000
EACH 0. 000 0. 00
2,117.21000 7.000 14, 820. 47
0487 900- 00007 Added Item (Each)/ Fl agpol e Hol der 99. 000 99. 000
EACH 0. 000 0. 00
62. 90000 99. 000 6, 227. 10
0490 614-00011 *Sign Panel (Class I) 453. 000 453. 000
SF 0. 000 0. 00
22.00000 453. 000 9, 966. 00
0495 614-00012 *Sign Panel (Class Il) 573. 000 573. 000
SF 0. 000 0. 00
23. 00000 573. 000 13,179. 00
0500 614-00013 *Sign Panel (Class I11) 92. 000 92. 000
SF 0. 000 0. 00
29. 00000 92. 000 2,668. 00
0505 614-00200 *Steel Sign Post (U 2) 63. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 221.000 210. 000
LF 0. 000 0. 00

20. 00000 210. 000 4,200. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 461. 000 461. 000
Sl i pbase
LF 0. 000 0. 00
45. 00000 461. 000 20, 745. 00
0520 614-31800  *Monotube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0520 MATERI AL ALLOWANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
26, 784. 00000 0. 000 0. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0530 614-70336 *Traffic Signal Face (12-12-12) 17. 000 17. 000
EACH 0. 000 0. 00
1, 300. 00000 17. 000 22,100. 00
0535 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
40, 000. 00000 2.000 80, 000. 00
0540 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0545 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 7.000 7.000
EACH 0. 000 0. 00
1, 600. 00000 7.000 11, 200. 00
0550 614-72860 *Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00
1, 600. 00000 12. 000 19, 200. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00

8, 900. 00000 4. 000 35, 600. 00
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PCN: 19668- BI D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
5, 920. 00000 0. 000 0. 00
0560 614- 80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0.00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 4.000
EACH 0. 000 0.00
12, 400. 00000 4.000 49, 600. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0570 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 230. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00
0575 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 380. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0580 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
9, 400. 00000 0. 000 0. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
28, 000. 00000 2.000 56, 000. 00
0585 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00

11, 200. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 955. 000 955. 000
LF 0. 000 0. 00
11. 00000 955. 000 10, 505. 00
0600 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 5, 362. 000 5, 362. 000
LF 0. 000 0.00
16. 00000 5, 362. 000 85, 792. 00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 13. 000 11. 000
EACH 2.000 10, 000. 00
5, 000. 00000 13. 000 65, 000. 00
0610 614-87624  *Terminate Fiber Optic Cable (24 Strand) 3. 000 3. 000
EACH 0. 000 0.00
5, 000. 00000 3. 000 15, 000. 00
0615 625-00000 *Construction Surveying 1.000 1.000
LS 0. 000 0. 00
280, 000. 00000 1.000 280, 000. 00
0616 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0617 625-00001 Const Surveying (Hour) 7.000 7.000
HOUR 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0620 626-00000  *Mbbilization 0. 900 0. 900
LS 0. 000 0.00
1, 220, 000. 00000 0. 900 1, 098, 000. 00
0625 626-01102 Public Information Services (Tier Il) 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0630 627-00008 *Modi fi ed Epoxy Pavenent Marking 60. 000 53. 000
GAL 0. 000 0.00

220. 00000 53. 000 11, 660. 00
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQIECT STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0635 627-00011  *Pavenent Marking Paint (Waterborne) 360. 000 177.500
GAL 0. 000 0.00
86. 00000 177.500 15, 265. 00
0640 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 091. 000 1, 091. 000
SF 0. 000 0. 00
17. 00000 1, 091. 000 18, 547. 00
0645 627-30405  *Preformed Thernopl astic Pavenent Marking 662. 000 662. 000
(Wor d- Synbol )
SF 0. 000 0.00
24.00000 662. 000 15, 888. 00
0650 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 825. 000 3, 825. 000
Li ne
) SF 0. 000 0. 00
18. 00000 3, 825. 000 68, 850. 00
0655 630-00000 *Fl aggi ng 5, 000. 000 3, 463. 750
HOUR 0. 250 7.25
29. 00000 3, 464. 000 100, 456. 00
0660 630- 00007 *Traffic Control Inspection 221.000 221.000
DAY 0. 000 0. 00
196. 00000 221.000 43, 316. 00
0665 630-00012 *Traffic Control Managenent 494. 000 493. 000
DAY 0. 000 0.00
1, 300. 00000 493. 000 640, 900. 00
0670 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0675 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 9. 000
EACH 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0680 630-80341  *Construction Traffic Sign (Panel Size A) 150. 000 150. 000
EACH 0. 000 0. 00
165. 00000 150. 000 24,750. 00
0685 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 35. 000
EACH 0. 000 0.00
260. 00000 35. 000 9, 100. 00



CONTI D

ROADWAY

CAT NO0200

0690 630-80344

0695

630- 80355

0700

630- 80358

0705

630- 80360

0710

630- 80364

0715

630-80370

0720

630- 80380

0725

630- 80384

0730

630- 80510

0735

630- 85010

0740 700-70010

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Mbbi | e Pavenent Marking Zone

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0028

87.000
SF
16. 00000

3. 000
EACH
20, 000. 00000

4.000

EACH
3, 900. 00000
223.000

EACH
100. 00000
10. 000

EACH
110. 00000
2, 488. 000

LF

50. 00000
200. 000

EACH
24.00000
100. 000

EACH
66. 00000
1. 000

LS
8, 000. 00000
4.000

EACH
4, 000. 00000
94, 920. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

87. 000
0. 000
87. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

223.000
0. 000
223.000

10. 000
0. 000
10. 000

2,488. 000
0. 000
2, 488. 000

157. 000
0. 000
157. 000

49. 000
0. 000
49. 000

0. 000
1. 000
1. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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8, 000

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

07:53: 26

AMOUNT

1, 392.

60, 000

15, 600

22, 300

1, 100.

124, 400

3,768

3,234

8, 000

16, 000

00

00

00

00

00

00

00

00

00

00

.00



CONTI D:

ROADWAY

CAT NO0200

0745 700-70011

0750 700-70013

0755 700-70016

0760 700-70018

0765 700-70019

0770 700-70021

0775 700-70042

0780 700-70310

0785 700-70380

0790 700-70587

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

F/ A Partnering

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Railroad Fl aggi ng

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazardous Waste Di sposal Loves

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0028

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 415. 000
FA
1. 00000
150, 668. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
3, 840. 000
HOUR
1. 00000
0. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
25, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,415. 000
0. 000
1,415. 000

150, 668. 000
0. 000
150, 668. 000

0. 000
0. 000
0. 000

-8, 333. 140
0. 000
-8,333. 140

0. 000
0. 000
0. 000

2,100. 500
0. 000
2,100. 500

0. 000
0. 000
0. 000

737.530
0. 000
737.530

0. 000
0. 000
0. 000

7,728.630
0. 000
7,728.630
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:53: 26

AMOUNT

1, 415.

150, 668.

-8, 333.

2, 100.

737.

7,728.

00

00

.00

14

.00

50

.00

53

.00

63
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0791 700- 70594 F/ A DRB Standing Conmittee 0.425 0. 425
F A 0. 000 0. 00
20, 000. 00000 0.425 8, 500. 00

CAT 0200 CURRENT AMI $11,277,024.48 $ 22,107. 25 $10, 794, 070. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0795 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0800 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0805 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0806 620-00040 Li qui dat ed Danages 15. 000 -5.000
DOL 0. 000 0. 00
7, 000. 00000 -5.000 - 35, 000. 00
CAT 0400 CURRENT AMI ¢  187,000.00 $ 0.00$ 47, 000. 00

CAT NO0500 CITY OF LAVAR WATER LI NE

0810 202- 00030 Renoval of Water Service 86. 000 86. 000
EACH 0. 000 0.00
190. 00000 86. 000 16, 340. 00
0815 202-00031 Renoval of Fire Hydrant 9. 000 9. 000
EACH 0. 000 0.00
930. 00000 9. 000 8, 370. 00
0820 202-04000 Plug Structure 2.000 2.000
EACH 0. 000 0.00
500. 00000 2. 000 1, 000. 00
0825 210-00030 Reset Water Service 0. 000 0. 000
EACH 0. 000 0.00
380. 00000 0. 000 0.00
0826 210-00030 Res Water Service 93. 000 93. 000
EACH 0. 000 0.00

380. 07000 93. 000 35, 346. 51
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0830 601-01000 Concrete Class B 50. 000 48. 260
cY 0. 000 0.00
360. 00000 48. 260 17, 373. 60
0835 608-00000 Concrete Sidewal k 27. 000 27.000
5% 0. 000 0.00
57. 00000 27.000 1, 539. 00
0840 619-00006 Connect to New Waterline 0. 000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0.00
0841 619- 00006 Connect to New Waterline 102. 000 102. 000
EACH 0. 000 0.00
481. 96000 102. 000 49, 159. 92
0845 619-06120 12 Inch Ductile Iron Pipe 373. 000 373.000
LF 0. 000 0.00
125. 00000 373.000 46, 625. 00
0850 619-10247 *24 Inch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0.00
840. 00000 100. 000 84, 000. 00
0855 619-50060 3/4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0.00
0860 619-50080 *1 Inch Plastic Pipe 5, 718. 000 5,718. 000
LF 0. 000 0.00
15. 00000 5, 718. 000 85, 770. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 96. 000 96. 000
LF 0. 000 0.00
21. 00000 96. 000 2,016. 00
0870 619-50160 2 Inch Plastic Pipe 339. 000 289. 000
LF 0. 000 0.00
27.00000 289. 000 7,803. 00
0875 619-50480 6 Inch Plastic Pipe 1, 073. 000 1, 073. 000
LF 0. 000 0.00

36. 00000 1,073. 000 38, 628. 00
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PCN: 19668- BI D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0028
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0875 MATERI AL ALLOWANCE Water Pipe Plastic 0. 000
LF 0. 000 0. 00
2. 44000 0. 000 0. 00
0880 619-50640 8 Inch Plastic Pipe 90. 000 90. 000
LF 0. 000 0. 00
46. 00000 90. 000 4, 140. 00
0880 MATERI AL ALLOWANCE 8 | nch Pl astic Pipe 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0885 619-50960 12 Inch Plastic Pipe 4,788.000 4,788.000
LF 0. 000 0. 00
91. 00000 4, 788. 000 435, 708. 00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
8. 96000 0. 000 0. 00
0885 MATERI AL ALLOMANCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0. 00
8. 96000 0. 000 0.00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe Fitting 0. 000
LF 0. 000 0. 00
28. 60000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 24.000 24.000
EACH 0. 000 0. 00
1, 400. 00000 24.000 33, 600. 00
0895 619-75064 8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2,000. 00000 2.000 4, 000. 00
0900 619-75096 12 Inch Gate Val ve 21. 000 21. 000
EACH 0. 000 0. 00
3, 400. 00000 21. 000 71, 400. 00
0900 MATERI AL ALLOWANCE 12 Inch Gate Val ve 0. 000
EACH 0. 000 0. 00

1, 549. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0905 619-75100 12-1nch Val ve Insertion 1. 000 1.000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0910 619-77206 6-1nch Restrained Coupling Adapter 9. 000 9. 000
EACH 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0915 619-77208 8-1nch Restrained Coupling Adapter 3. 000 3. 000
EACH 0. 000 0.00
550. 00000 3. 000 1, 650. 00
0920 619-77212 12-1nch Restrained Coupling Adapter 8. 000 8. 000
EACH 0. 000 0. 00
770. 00000 8. 000 6, 160. 00
0925 619-77400 Curb Stop and Box 0. 000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0926 619-77400 Curb Stop and Box 5.000 5. 000
EACH 0. 000 0. 00
452. 33000 5. 000 2,261.65
0930 619-78048 6 Inch Fire Hydrant 12. 000 12. 000
EACH 0. 000 0.00
5, 400. 00000 12. 000 64, 800. 00
0930 MATERI AL ALLOMNCE 6 | nch Fire Hydrant 0. 000
EACH 0. 000 0. 00
1, 986. 00000 0. 000 0.00
0935 619-80000 Cat hodi ¢ Protection 1. 000 1.000
LS 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bi b 18. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27, 000. 00
0940 MATERI AL ALLOWANCE 1 Inch Pit Setter 0. 000
EACH 0. 000 0.00

843. 78000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: STR2871- 034 ESTI MATE NO 0028 07:53: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0945 623-07008 1 Inch Water Meter 18. 000 18. 000
EACH 0. 000 0. 00
600. 00000 18. 000 10, 800. 00
0946 900-00012  Added Item (Foot)/ Tracer Wre 6, 310. 000 6, 310. 000
LF 0. 000 0. 00
0. 45000 6, 310. 000 2,839.50
0947 900- 00006 Added Item (Dol lar)/ Delay Cost 30, 803. 920 30, 803. 920
DOL 0. 000 0. 00
1. 00000 30, 803. 920 30, 803. 92
0950 626- 00000 Mbbi | i zati on 0. 100 0. 100
LS 0. 000 0. 00
1, 220, 000. 00000 0. 100 122, 000. 00
CAT 0500 CURRENT AMT $ 1,241,510.50$% 0.00$%$ 1,239,534.10

PROJECT TOTAL CURRENT AMI $12,705,534.98 % 22,107. 25 $12, 080, 604. 60



